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ESTIMATE RUN 11/07/2017

ESTIMATE SUMMARY 16:55:13

CONTID: C21254         ESTIMATE NO: 0004 PROG 2005

PCN: 21254-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH67 CRIPPLE CREEK TO WESTCREE PERCENT TIME:

PROJECT NO: STA067A-039                   

SH67 DIVIDE TO CRIPPLE CREEK

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,865,110.32 PARTICIPATING $ $ 1,785,763.09

AWARD PROJECT AMT: 10,400,280.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.76

WORK DAYS

WORK DAYS

68.14%

3,461,410.20

1,785,763.09

1,785,763.09

1,785,763.09

$

$

$

$

7,403,700.12

0.00

7,403,700.12

0.00

7,403,700.12

-156,004.21

0.00

7,247,695.91

0.00

AMOUNT DUE 7,247,695.91 1,785,763.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,785,763.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 2

  

74.5 TIME ALLOW: 101

ORIG TIME ALLOW: 101

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2017

06/14/2017

10/30/2017

03/30/2017

04/10/2017

06/01/2017

06/01/2017
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PCN: 21254-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 280.000

58.000

202-00090  
 

2,028.00338.000

348.00

1,126.000

EACH

6.00000

0010 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

1.800

SY  

2,000.00000

0015 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

35.000

SY  

185.00000

0020 Removal of Asphalt Mat (Planing) 7,171.040

3,720.700

202-00240  
 

34,853.5710,891.740

11,906.24

10,891.740

SY  

3.20000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

97.000

EACH

90.30000

0030 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

27.000

EACH

24.10000

0035 *Removal of Guardrail Type 3 825.000

0.000

202-01130  
 

3,341.25825.000

0.00

9,931.000

LF  

4.05000

0040 *Removal of End Anchorage 2.000

0.000

202-01300  
 

484.002.000

0.00

36.000

EACH

242.00000

0045 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

400.000

CY  

70.00000

0050 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

585.000

CY  

84.80000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

265.50000
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PCN: 21254-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

2,000.000

LF  

6.90000

0065 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.20000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,771.00000

0075 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

142.804.000

0.00

20.000

HOUR

35.70000

0080 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

424.002.000

0.00

20.000

HOUR

212.00000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

195.50000

0090 *Modify Guardrail (Special) 1,375.000

256.000

210-04035  
 

4,077.501,631.000

640.00

21,990.000

LF  

2.50000

0095 Drilling Hole 569.000

0.000

211-00100  
 

26,856.80569.000

0.00

569.000

LF  

47.20000

0100 Cement Grout 68.720

0.000

211-02275  
 

66,933.2868.720

0.00

68.720

CY  

974.00000

0105 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

236.00000

0110 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

113.00000
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PCN: 21254-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

600.000

TON 

29.80000

0120 Aggregate Base Course (Shoulder Material) 0.000

2,561.530

304-08000  
 

71,978.992,561.530

71,978.99

9,675.000

TON 

28.10000

0125 *Hydrated Lime 906.000

0.000

307-00000  
 

250,509.00906.000

0.00

1,118.000

TON 

276.50000

0130 Hot Mix Asphalt (Patching) (Asphalt) 88.950

0.000

403-00720  
 

15,655.2088.950

0.00

200.000

TON 

176.00000

0135 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 26,707.770

15,735.760

403-36721  
 

3,420,948.5242,443.530

1,268,302.26

49,755.000

TON 

80.60000

0140 *Cold Bituminous Pavement (Recycle) 235,887.890

0.000

406-09500  
 

1,226,617.03235,887.890

0.00

260,000.000

SY  

5.20000

0145 Emulsified Asphalt (Slow-Setting) 15,072.980

5,678.000

411-10255  
 

79,891.2720,750.980

21,860.30

45,634.000

GAL 

3.85000

0150 *Recycling Agent 383,340.220

0.000

411-90040  
 

920,016.53383,340.220

0.00

626,806.000

GAL 

2.40000

0155 *Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 825.000

887.500

606-00301  
 

38,702.501,712.500

20,057.50

13,187.000

LF  

22.60000

0160 *Transition Type 3G (31" MGS) 0.000

6.000

606-01370  
 

10,134.006.000

10,134.00

12.000

EACH

1,689.00000

0165 *Transition Type 3J (31" MGS) 0.000

1.000

606-01385  
 

1,566.001.000

1,566.00

1.000

EACH

1,566.00000
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PCN: 21254-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *End Anchorage Type 3K (31" MGS) 0.000

1.000

606-01390  
 

640.501.000

640.50

1.000

EACH

640.50000

0175 *End Anchorage (Nonflared) (31" MGS) 2.000

0.000

606-02003  
 

4,430.002.000

0.00

18.000

EACH

2,215.00000

0180 *End Anchorage (Flared) (31" MGS) 0.000

5.000

606-02005  
 

11,230.005.000

11,230.00

28.000

EACH

2,246.00000

0185 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

176.000

SF  

334.00000

0190 *Delineator (Flexible) (Square Base) 0.000

666.000

612-00036  
 

56,143.80666.000

56,143.80

1,621.000

EACH

84.30000

0195 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

447.000

SF  

24.10000

0200 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

838.000

SF  

28.90000

0205 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

66.000

SF  

33.70000

0210 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

16.000

614-01503  
 

2,792.0016.000

2,792.00

48.000

EACH

174.50000

0215 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

23.000

614-01573  
 

8,314.5023.000

8,314.50

64.000

EACH

361.50000

0220 *Flashing Beacon (Solar Powered) 0.000

0.000

614-80001  
 

0.000.000

0.00

3.000

EACH

3,613.00000
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PCN: 21254-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Rumble Strip 60,053.000

0.000

614-80385  
 

4,804.2460,053.000

0.00

135,084.000

LF  

0.08000

0230 *Construction Surveying 0.900

0.000

625-00000  
 

45,165.600.900

0.00

1.000

L S 

50,184.00000

0235 *Mobilization 1.000

0.000

626-00000  
 

257,850.001.000

0.00

1.000

L S 

257,850.00000

0240 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

2,494.000

GAL 

132.00000

0245 *Pavement Marking Paint (Waterborne) 2,869.000

1,664.780

627-00011  
 

246,184.254,533.780

90,397.55

7,724.000

GAL 

54.30000

0250 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

291.000

627-30405  
 

6,954.90291.000

6,954.90

655.000

SF  

23.90000

0255 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

308.000

627-30410  
 

5,143.60308.000

5,143.60

426.000

SF  

16.70000

0260 *Flagging 4,169.100

1,703.250

630-00000  
 

247,813.175,872.350

71,877.15

7,200.000

HOUR

42.20000

0265 *Pilot Car Operation 765.000

305.250

630-00001  
 

70,850.551,070.250

20,207.55

1,300.000

HOUR

66.20000

0270 *Traffic Control Inspection 42.000

13.000

630-00007  
 

19,882.5055.000

4,699.50

78.000

DAY 

361.50000

0275 *Traffic Control Management 53.000

21.000

630-00012  
 

89,096.0074.000

25,284.00

101.000

DAY 

1,204.00000
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PCN: 21254-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,890.002.000

0.00

4.000

EACH

1,445.00000

0285 *Construction Traffic Sign (Panel Size A) 17.500

0.000

630-80341  
 

1,370.2517.500

0.00

38.000

EACH

78.30000

0290 *Construction Traffic Sign (Panel Size B) 29.000

0.000

630-80342  
 

2,444.7029.000

0.00

75.000

EACH

84.30000

0295 *Construction Traffic Sign (Panel Size C) 16.500

0.000

630-80343  
 

1,489.9516.500

0.00

33.000

EACH

90.30000

0300 *Construction Traffic Sign (Special) 98.000

0.000

630-80344  
 

2,949.8098.000

0.00

196.000

SF  

30.10000

0305 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

21,681.003.000

0.00

6.000

EACH

7,227.00000

0310 *Drum Channelizing Device 20.500

4.500

630-80360  
 

602.5025.000

108.45

120.000

EACH

24.10000

0315 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

24.10000

0320 *Drum Channelizing Device (With Light) (Steady Burn) 10.000

6.500

630-80364  
 

397.6516.500

156.65

33.000

EACH

24.10000

0325 *Traffic Cone 165.000

0.000

630-80380  
 

1,980.00165.000

0.00

330.000

EACH

12.00000

0330 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

5,963.00000
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PCN: 21254-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Impact Attenuator (Temporary) 12.000

17.500

630-85011  
 

2,132.8529.500

1,265.25

100.000

DAY 

72.30000

0336 Mobile Attenuator Mobile Attenuator (CMO 2) 17.000

1.000

630-85041  
 

11,700.0018.000

650.00

30.000

DAY 

650.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0360 F/A Asphalt Cement Cost Adjustment -6,233.230

0.000

700-70019  
 

-6,233.23-6,233.230

0.00

50,000.000

F A 

1.00000

0365 F/A On-The-Job Trainee 0.000

1,522.000

700-70023  
 

1,522.001,522.000

1,522.00

3,840.000

F A 

1.00000

0370 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

85,000.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21254-BID    ESTIMATE RUN 11/07/2017

PROJECT: STA067A-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0377 Added Item (Dollar)/ Dustgard - Maintenance During 
Construction

0.000

15,862.500

900-00006  
 

15,862.5015,862.500

15,862.50

15,862.500

DOL 

1.00000

CAT 7,313,245.821,730,043.1910,716,850.72CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0380 *Removal of Bridge Railing 0.000

121.500

202-00425  
 

7,423.65121.500

7,423.65

216.000

LF  

61.10000

0385 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

241.000

LF  

24.00000

0390 *Bridge Rail Type 10R 0.000

121.500

606-11010  
 

48,296.25121.500

48,296.25

216.000

LF  

397.50000

CAT 55,719.9055,719.90104,841.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 0.800

0.000

620-00002  
 

14,415.200.800

0.00

1.000

EACH

18,019.00000

0400 Field Laboratory (Class 2) 0.800

0.000

620-00012  
 

16,776.800.800

0.00

1.000

EACH

20,971.00000

0405 Sanitary Facility 0.800

0.000

620-00020  
 

3,542.400.800

0.00

1.000

EACH

4,428.00000

CAT 34,734.400.0043,418.00CURRENT AMT0400 $ $ $

$ 7,403,700.121,785,763.09$10,865,110.32$CURRENT AMTPROJECT TOTAL


